




## **INVESTMENT**

INVESTMENT (INnovatiVe E-Services for booSting Tourist economy and Multimodal public Transportation)

## **PROJECT MEETING**

Patras, 30 October 2019







## **INVESTMENT PROJECT MEETING**

## Central Library & Information Center, University of Patras, Patras, Greece AGENDA

Wednesday 30 October 2019		
Time	Content	Led by
09:00 – 09:15	Arrivals & Welcome	UPAT-SAFRG
09:15 - 11:00	Project Management & Financial Issues	All partners
	<ul> <li>Project overview (UPAT-SAFRG) – 15 min</li> </ul>	(UPAT-SAFRG,
	<ul> <li>■ LB expenses reporting &amp; plan – 10 min</li> </ul>	RDF-RWG, Taranto,
	PB2 expenses reporting & plan – 10 min	Tecnopolis, Ostuni)
	PB3 expenses reporting & plan – 10 min	+
	PB4 expenses reporting & plan – 10 min	Project Officer
	PB5 expenses reporting & plan – 10 min	
	Project Officer – 20 min	
	Discussion – 20 min	
11:00 – 11:30	Break	
11:30 – 12:15	WP5 Decision support system for public transit network optimization	WP Leader: Tecnopolis
	<ul> <li>Presentation (goals, timeline, achievements, deliverables) – 30 min</li> </ul>	Task Leaders: Taranto
	Discussion – 15 min	Ostuni
12:15 – 13:00	WP4 Multimodal route planning and tourist tour planning service	WP Leader: UPAT-
	<ul> <li>Presentation (goals, timeline, achievements, deliverables) – 30 min</li> </ul>	SAFRG
	Discussion – 15 min	Task Leaders: RDF-
		RWG
13:00 – 14:00	Lunch Break	
14:00 – 14:45	WP3 Public Transit and Tourist Attractions Data Platform	WP Leader: UPAT-
	Presentation (goals, timeline, achievements, deliverables) – 30 min	SAFRG
	Discussion – 15 min	Task Leaders: RDF-
		RWG, Taranto
14:45 – 15:30	WP2 Information and Publicity	WP Leader: RDF-RWG
	<ul> <li>Presentation (goals, timeline, achievements, deliverables) – 30 min</li> </ul>	Task Leaders: Taranto
	Discussion – 15 min	Tecnopolis
15:30 – 16:00	Break	
16:00 – 16:20	WP6 Activities outside of eligible area	WP Leader: Ostuni
	Presentation (goals, workplan, timeline, deliverables) – 10 min	vvr Leauer. Ostulli
	Discussion – 10 min	
16:20 - 17:00	Q/A & Wrap up	UPAT-SAFRG
10.20 - 17.00	Agreement in objectives & roadmap for next 6 months	UFAT-SALING
	Agreement in objectives & roadmap for next 6 months     Main Conclusions	
20:30 – 23:00	Dinner	
20.30 - 23.00	Diffile	







